
Department of Energy 

ROCKY FLATS FIELD OFFICE 
P.O. BOX 928 

GOLDEN, COLORADO 80402-0928 

95-DOE-OS398 

Mr. Robert Duprey 
D irec tor. Hazardous Waste Management 
U.S .  Environmental Protection Agency, Region V m  
999 lSth Street, Suite 500 
Dznver. CO 80202-2405 

>Is. Joan Sowinski 
Program Manager, Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver. Colorado 80222- 1530 

Dear Mr. Duprey & bls. Sowinski: 

This letter is to request a "Stop Work" for Operable Unit tOU) 4; as per part 24, paragraph 162 
or' the Interagency Agreement. Discussions within the'Qbaiity Action Team (QAT) with respect 
to the review of the path fonvard for OU 4 Solar Evaporation Ponds is ongoing. The proposed 
remedy for OU 4 Phase I remediation is currently being re-evaluated by the DOE? Colorado 
Depnninznt of Public Health and Environment, and the U.S. Environmental Protection Agency 
in response to recommendations from the Stakeholder Summit and the Quality Action Teani. 
Summit participants indicted strong support for maximizing risk reduction and improving cost 
e I *.f utivencss ., . 
t'xility for remediation and some process waste, and demonstrated a strong preference for 
minimizing areas at Rocky Flats where waste remains after cleanup. Our considerxion of this 
input has yielded additional alternatives to the Phase I remediation that are being evaluated 
bzfor? a final remedial action is made, pmicularly in light of the significant potential cost and 
schedule savings. 

I n  ligh: of riscal year 1995 and 1996 budget constraints and proper fiscal management, the QAT 
i-iz i-oncurred that i t  would be imprudent for DOE to continue funding tasks based on the 
Propxed Decision Document when that proposal in under re-evaluation. Certain itenis of a.ork 
in OG 1 xc being put on hold, and the enclosed milestones will be iinpacted (,Enc!osure 1).  The 
scopes which are stopped are defined i n  Enclosure 2. Upon closure on the path fonvard, the 
enclosed milestones will require adjustment. If you have any questions. please feel free to call 
me at 966-5981. 

at Rocky Flats. They also indicated a willingness to consider an on-site disposal 

Sincerely, 

Enclosure 

/' - EnvironrnentZRestoration 



R. Duprey 2 
95-DOE-08398 L P 

cc wEnclosure: 

J. Ciocco, EM-453, HQ 
H. Ainscough, CDPHE 
A. Duran, EPA 
M. Hestmark, EPA 
S. Howard, SAIC 
J. Roberson, M E R ,  RFFO 
F. Lockhart, ER, RFFO 
J. Wienand, ER, RFFO 

S. Surovchak, PME, RFFO 
S.  Stiger, EG&G 
S.  Keith, EG&G 
Admin. Record 

J. Alquist, EM-453, HQ 

B. WU, ER, RFFO . 

kl -JUN 2 19951, 

. .. 



Enclosure 1 
9 f i  

Operable Unit 4 
Solar Evaporation Ponds 

Milestones on hold Pending QAT recommendation on Path Forward 

The following milestone dates will require adjustment 

- Final Interim Measurefinterim Remedial Action (IMARA) Decision Document and 
Responsiveness Summary. 

- Final M R A  Title II Design - 
- Start of Soil Excavation. 
- Draft Phase II RCRA Facility InvestigationRemedial Investigation (RFI/R.r) Report 
- Final Phase II RFI/RI Report 
- Draft PhaSe II Corrective Measure StudyEeasibility Study (CMSFS) Report 
- Final Phase CMS/FS Report 
- Draft Phase II Proposed Plan (PP) 
- Final Phase II PP 
- Draft Phase II Responsiveness Summary 
- Final Phase II Responsiveness Summary 
- Draft Phase II Corrective Action Decision/Final Action Decision (CADEAD) 
- FinalCAD/FAD 
- Corrective Desigflemedial Design (CDRD) Work Plan 
- Draft Title II Design 
- Final Title II Design 
- Corrective Actioflemedial Action (CA/RA) Construction 



, .  . 

ENCLOSURE 2 - WORK DEFERRED FOR THE SOLAR PONDS 
+ # 

0 h 

SLUDGE/PONDCRETEi PROCESSING 

Terminate treatment construction and treatment operations 
work packages (SludgePondcrete processing). 

SLUDGE & REMIX ENGINEERING 

Sludge & remix engineering conceptual design will be put on 
. . hold. . . -  

. .  

- .  

the draft Responsiveness Summary. . . 

' . 
. .Terminate the finalization.of the WIRA document but finish 

Complete but not review the 90% remedial design package (Cap 
design). 

RFvRl PHASE I 

Defer completion of Phase I work (hand augars under Pond 
207C). 

FWI/RI PHASE I1 

Complete Phase II FWI field work necessary to assess ITS 
performance but delete the Report effort. 

SLUDGE REMOVAL FROM METAL CONTAINERS 

Complete emptying metal containers of Pond 207C sludge but 
defer emptying the Clarifier. 

INTERIM REMEDIAL ACTION ACTNTTlES 

Defer vehicle access gate, site improvements, and Building 
788 stripout. 

. .. 

- .  


